

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040010-6

CONFIDENTIAL

REGISTERED

25X1

18 August 1965

Subject: Addendum to [] Request for Contract
Amendment on Projects 552 and 552A

25X1

Gentlemen,

Attached are two (2) copies of [] Document
No. 552-CD-128/A, Addendum to [] Request for Contract
Amendment on Projects 552 and 552A.

25X1

25X1

If you should require any additional information regarding
our enclosed letter, please contact the undersigned.

Very truly yours,

25X1

Vice President - Operations

LHB/de
Enc: 2

"THIS DOCUMENT IS DECLASSIFIED WHEN
SEPARATED FROM ENCLOSURE(S)."

Declass Review by
NIMA/DOD

CONFIDENTIAL

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040010-6

17 August 1965

Attention: Contracting Officer

Subject: Addendum to OPTOmechanisms' Request for Contract
Amendment on Projects 552 and 552A

Reference: 552-CD-128, dated 23 July 1965

Gentlemen,

Since the submission of referenced document, [] has further reviewed the cost and technical aspects relating to the three (3) added tasks covered in referenced letter. As a result of this further review and analysis, we wish to submit revised costs to those contained on page six (6) of the referenced letter. The new costs are as follows:

25X1

25X1

IV - Film Loop

25X1

Also, as part of this additional review of the project history and agreements between the customer's technical representative and personnel of [] it has been determined that a further added task exists on subject contracts for increasing the film loop from the quoted 16' to 19'. This increase in the length of the film loop is different from that proposed prior to contract when [] proposed to increase the film loop to 20'; that proposal was rejected by the customer and no effort was expended. Shortly after the program started, the customer requested we increase the film loop from 16' to 19' staying within the basic frame of the equipment. Effort was expended in this direction and it was found possible, without changing the basic configuration drastically, to increase

25X1

25X1

* Please note, the material costs have been totalled with their respective added task.

the film loop to the present length of 18'8". The additional costs incurred to accomplish this added task, verbally requested by the customer, are as follows:

25X1

As is obvious from the project reports and our progress payment requests, this contractor has exceeded the contract value of the subject contracts as they presently exist.

We respectfully request expeditious action on the part of the Contracting Officer to resolve these added tasks and accordingly modify the contract so that the additional funds may be obtained.

Very truly yours,

25X1

Vice President - Operations

LHB/de